

Quad	Location	Scheduled Start	Anticipated End	Reason	Street Restriction
NE	27th St NE between Eastern Ave & H Ave	04/19/2018	04/23/2018	Construction	Closed
	326 19th St NE water main	04/12/2018	04/20/2018	Water	EB
	646 39th St NE	04/16/2018	04/30/2018	Water	WB
	A Ave NE between 17th & 18th St NE	04/10/2018	04/23/2018	Sewer	Closed
	A Ave NE between 18th St & 19th St	03/15/2018	07/31/2018	Construction	Restricted
	B Ave NE at Quaker Oats	03/30/2018	04/13/2018	Construction	WB
	Blairs Ferry Rd NE at Target entrance	04/23/2018	04/23/2018	Construction	WB
	Blairs Ferry Rd NE between Fountains Dr & 18th St	04/20/2018	04/20/2018	Construction	EB
	Collins Rd NE between Twix Town Rd and Northland Ave	02/15/2018	11/30/2018	Construction	EB WB
	Fox Trail Dr NE at Foxfield Dr NE	04/20/2018	04/20/2018	Construction	WB
	Timber Valley Ct Ne	03/12/2018	04/06/2018	Streets Setup	Closed
	Winterberry PI NE at Dorchester PI NE	04/23/2018	04/23/2018	Construction	WB
NW	16th St NW between Ellis Blvd & Zika Ave	04/25/2018	04/26/2018	Construction	Closed
	Camelot Ave NW 29th st to Iris	04/09/2018	04/20/2018	Streets Setup	Closed
	Johnson Ave NW at Jacolyn Dr NW	04/05/2018	05/10/2018	Construction	Closed
	Johnson Ave NW between Jacolyn Dr & Autumn Woods Dr	04/05/2018	10/01/2018	Construction	Closed
	O Ave NW between 11th St & 16th St	02/19/2018	11/16/2018	Construction	Closed
	O Ave NW between 9th St & 11th St	02/19/2018	11/16/2018	Construction	Closed
	O Ave NW between Ellis Blvd & 6th St NW	01/01/2018	06/29/2018	Construction	Closed
	O Ave NW between Ellis Blvd & 9th St	03/14/2018	11/16/2018	Construction	Closed
	Westview Dr NW from 1st ave to Sharon LN NW	03/29/2018	04/20/2018	Streets Setup	Closed
SE	14th Ave SE at Harold Dr SE	04/19/2018	05/10/2018	Construction	Closed
	14th Ave SE between 39th St & 42nd St	03/05/2018	08/17/2018	Construction	
	14TH AVE SE FROM 38TH ST SE TO 39TH ST SE	03/06/2017	05/25/2018	Streets Setup	Closed
	1st Ave E between 1st & 2nd St SE	12/13/2016	06/30/2018	Construction	EB Restricted
	2nd Ave SE between 1st St & 8th St SE	04/23/2018	05/11/2018	Construction	Closed Restricted
	2ND AVE SE CLOSED 27TH ST SE REDUCED TO ONE LANE	04/10/2018	04/27/2018	Construction	Closed
	39th St SE between Mt Vernon Rd & Pilcer Dr	04/18/2018	04/23/2018	Construction	Closed
	4th St SE between 12th Ave & 16th Ave	03/20/2018	05/07/2018	Construction	SB

Daily Traffic Report

Quad	Location	Scheduled Start	Anticipated End	Reason	Street Restriction
SE	5th Ave SE at 5th St SE	04/23/2018	05/14/2018	Construction	Closed
	Memorial Dr SE between Bever Ave & Virginia Dr	03/07/2018	10/31/2018	Construction	Closed
	Memorial Dr SE between Virginia Dr & Buchanan Dr	03/07/2018	10/31/2018	Construction	Closed
	Mt Vernon Rd SE, east of Memorial Dr SE	04/23/2018	04/27/2018	Construction	EB
	Otis Rd SE between Memorial Dr & Cole St/Fir Ave (Railroad)	03/26/2018	04/30/2018	Construction	Closed
	Phase 1: 12th Ave SE between 4th St & 5th St	08/14/2017	11/17/2017	Construction	Closed
	Thompson Dr SE between 1st Ave & Mitvalsky Ct	04/18/2018	04/19/2018	Construction	Closed
SW	125 Drexel Dr SW	04/17/2018	05/15/2018	Streets Setup	Closed
	5th Ave SW between 1st St & 2nd St	03/21/2018	07/27/2018	Construction	Restricted
	6th St SW between America Dr & 76th Ave	04/16/2018	05/04/2018	Construction	Closed
	A St SW and Bowling St SW	03/01/2018	05/01/2019	Construction	Restricted
	Kirkwood Pkwy SW between C St & Kirkwood Campus	04/18/2018	04/22/2018	Construction	Closed
	Red Wing Rd SW at Harvest Hill Rd SW	02/28/2018	03/02/2018	Construction	EB
	Waconia Ave SW at Waconia Ln SW	04/16/2018	04/20/2018	Other	Closed
	Wilson Avenue SW @ Rockford Rd SW	04/23/2018	04/27/2018	Construction	Closed
Unknwn		04/19/2018	04/19/2018	Sewer	Restricted